
PROJECT STATUS REPORT (UPDATED 03.08.2023)

Project Name Project Description Awarded Contracts Project Status
Anticipated Bid

Letting
Early/Latest
Start Date

Anticipated
completion

Bridge E-48
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Local Bridge Program grant awarded of $150,000.00.  Contract with

KDOT has been approved. The survey work and right-of-way is complete. 2023 2023 2023Consists of: Construction Contract: TBD
255th ST, north of K-192 HWY (over Dawson Creek) Construction Engineering: Finney and Turnipseed

Bridge HP-36
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed. The site survey has been completed and

the plans should be available for review in the coming weeks. 2023 2023 2023Consists of: Construction Contract: TBD
187th ST, south of Stranger RD (over Murray Creek) Construction Engineering: Finney and Turnipseed

Bridge ST-100
Bridge Replacement Design Contract:  Finney and Turnipseed KDOT Off System Bridge Grant awarded (80/20 State/Local Cost Share)

Contract coordination underway with KDOT.  Secured for March KDOT letting.
May - October, 2023 Construction Phase.

2023 2023 2023Consists of: Construction Contract: TBD
Fairmount RD, east of 179th ST (over Little Stranger) Construction Engineering: Finney and Turnipseed

Tonganoxie Road

Roadway Construction Design Contract: MHS 90/10 State and Local Cost Share Grant awarded. KDOT has a September letting
Field check meeting was completed with KDOT. Office Check plan submittal
scheduled April, 2023.

2023 2024 2024Consists of: Construction Contract: TBD

Tonganoxie DR, 199th ST to Mitchell RD Construction Engineering: MHS

Culvert A-66
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County

Staff to commence construction Fall, 2023. N/A 2023 2023Consists of: Replacement of Culvert A-66 Construction Contract: N/A (LVCO Staff)
McIntyre RD, east of 259th ST Construction Engineering: N/A 

Culvert HP-29
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid

Letting anticipated September, 2023. 2023 2023 2023Consists of: Replacement of Culvert HP-29 Construction Contract: TBD
Eisenhower RD, east of Bauserman RD Construction Engineering: MHS

Culvert HP-30
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid

Letting anticipated September, 2023. 2023 2023 2023Consists of: Replacement of Culvert HP-30 Construction Contract: TBD
Eisenhower RD, west of 179th ST Construction Engineering: MHS

Culvert K-37
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid

Letting anticipated September, 2023. 2023 2023 2023Consists of: Replacement of Culvert K-37 Construction Contract: TBD
Logan RD, west of 187th ST Construction Engineering: MHS

Culvert K-5
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County

Staff to commence construction Fall, 2023. N/A 2023 2023Consists of: Replacement of Culvert K-5 Construction Contract: N/A (LVCO Staff)
Happy Hollow RD, west of Seven Sisters RD Construction Engineering: N/A 

Culvert R-24
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County

Staff to commence construction Fall, 2023. N/A 2023 2023Consists of: Replacement of Culvert R-24 Construction Contract: N/A (LVCO Staff)
Cantrell RD, east of 246th ST Construction Engineering: N/A 

Culvert ST-56
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County

Staff to commence construction Fall, 2023. N/A 2023 2023Consists of: Replacement of Culvert ST-56 Construction Contract: N/A (LVCO Staff)
Honey Creek RD, west of 198th ST Construction Engineering: N/A 

Regional
Transportation

Study

Study Design Contract: Kimley Horn
2023Consists of: Transportation Priority Study Construction Contract: N/A

Construction Engineering: N/A

Bridge A-49
Bridge Replacement Design Contract:  Benesch Plans are complete. Right of way and easement exhibits have been sent to

property owners for easement acquisition. Utility coordination underway by
designers.

2024 Spring 2024 2024Consists of: Construction Contract: TBD
211th ST, north of Dempsey RD (over Unnamed Trib) Construction Engineering: TBD

Bridge A-60
Bridge Replacement Design Contract: TBD

2024Consists of: Construction Contract: TBD
215th ST, north of Ida RD (over Brush Creek) Construction Engineering: TBD

Bridge ST-26
Bridge Replacement Design Contract: Finney and Turnipseed Design plans are nearly completed.  Contacted property owners.

2023 2023 2024Consists of: Construction Contract: TBD
Fairmount RD, east of 175th ST (over Little Stranger) Construction Engineering: Finney and Turnipseed

Bridge T-34
Bridge Replacement Design Contract:  Benesch Project was cleared for utilities.  All easements have been acquired and the

project is ready for future construction letting. 2024 Spring 2024 2024Consists of: Construction Contract: TBD
219th St, South of Kissinger Construction Engineering: TBD

Rt 30 Phase I
Roadway Construction Design Contract:  Wilson & Co. Right of way acquisition has been completed. Anticipated utility relocations in

2022. 2022 Spring 2023 2024Consists of: Construction Contract: TBD
235th ST, Hollingsworth RD to Dempsey RD Construction Engineering: TBD



Culvert A-6
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.

County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024Consists of: Construction Contract: N/A (LVCO Staff)
231st St, north of Lecompton RD Construction Engineering: N/A 

Culvert E-UM4
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.

County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024Consists of: Construction Contract: N/A (LVCO Staff)
231st ST, north of Shawnee RD Construction Engineering: N/A 

Culvert K-17
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.

County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024Consists of: Construction Contract: N/A (LVCO Staff)
167th ST, north of Santa Fe Trail RD Construction Engineering: N/A 

Culvert K-46
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.

County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024Consists of: Construction Contract: N/A (LVCO Staff)
Mt. Olivet RD, west of 175th St. Construction Engineering: N/A 

Culvert SH-63
Bridge Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid

Letting anticipated Spring, 2024. 2024 2024 2024Consists of: Construction Contract: TBD
Golden RD, west of 161st ST Construction Engineering: MHS

Culvert ST-59
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid

Letting anticipated Spring, 2024. 2024 2024 2024Consists of: Construction Contract: TBD
206th ST, north of Hemphill RD Construction Engineering: MHS

Culvert ST-60
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid

Letting anticipated Spring, 2024. 2024 2024 2024Consists of: Construction Contract: TBD
206th ST, south of Douglas RD Construction Engineering: MHS

Safe Street for
All Safety Plan

Grant

Roadway Construction Design Contract: TBD
2024Consists of: Construction Contract: TBD

Construction Engineering: TBD

Bridge K-19
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed.

2024 2025 2025Consists of: Construction Contract: TBD
179th ST, south of US-73 HWY (over Salt Creek) Construction Engineering: Finney and Turnipseed

155th Street
Roadway Construction Design Contract: TBD

2025Consists of: Construction Contract: TBD
State Ave to Construction Engineering: TBD

Bridge SH-54
Bridge Replacement Design Contract: TBD

2026Consists of: Construction Contract: TBD
Golden RD, east of 189th ST (over KS River Trib) Construction Engineering: TBD

Bridge SH-61
Bridge Replacement Design Contract: TBD

2026Consists of: Construction Contract: TBD
Golden RD, east of 170th ST (over Unnamed Stream) Construction Engineering: TBD

Rt 30 Phase II
Roadway Construction Design Contract: TBD

2026Consists of: Construction Contract: TBD
235th Street, Dempsey RD to 4-H RD Construction Engineering: TBD

Bridge HP-51
Bridge Replacement Design Contract: TBD

2027Consists of: Construction Contract: TBD
183rd ST, Jamison Rd Construction Engineering: TBD

Bridge SH-33
Bridge Replacement Design Contract: TBD

2027Consists of: Construction Contract: TBD
166th ST, north of Cantrell RD (over Little Kaw Cr Trib) Construction Engineering: TBD

Rt 30 Phase III
Roadway Construction Design Contract: TBD

2027Consists of: Construction Contract: TBD
235th Street, 4-H RD to Springdale RD Construction Engineering: TBD

Bridge R-50
Bridge Replacement Design Contract: TBD

2028Consists of: Construction Contract: TBD
Loring RD, west of 214th ST (over Nine Mile Creek) Construction Engineering: TBD

1 Roadway
Improvement

Project

Roadway Construction Design Contract: TBD
2028Consists of: Construction Contract: TBD

Construction Engineering: TBD
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